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Date  Monday Tuesday Wednesday Thursday Friday Saturday Sunday
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Review RTM 

1/21

1/28

2/4 Start Home Page

2/11
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2/25 Test 1

3/3

3/10 Written Report Test Plan

3/17 Test Plan

3/24 Test Plan Review  Users Guide Testing

3/31 User's Guide Review 

4/7 User Acceptance

4/14 User Acceptance
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		Date		Monday		Tuesday		Wednesday		Thursday		Friday		Saturday		Sunday

		1/14												Review RTM

		1/21				Determine CMS  Schedule Defined

		1/28

		2/4				SW Development Plan								Start Home Page

		2/11				Home Page      Complete              Start Tourism Page								Tourism Page Complete       Start Bus & Ind Page

		2/18		Bus & Ind Complete     Start Art & Culture						Art & Culture Complete  Start Education Page

		2/25				Test 1								Education Complete        Start Permissions

		3/3

		3/10				Written Report				Permissions Complete				Test Plan

		3/17				Test Plan						Email Test Plan

		3/24		Users Guide		Test Plan Review				Users Guide		Email User's Guide		Testing

		3/31				User's Guide Review				Testing Complete

		4/7				Test 2                     System Test & User's Guide Complete		User Acceptance

		4/14		User Acceptance
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